

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	37%	Hialeah FL Project Timeline	138 days	Mon 1/29/18	Wed 8/8/18		
2	100%	INITIATE	20 days	Mon 1/29/18	Fri 2/23/18		
11	99%	ANALYZE	55 days	Mon 2/12/18	Fri 4/27/18		
12	100%	Provide Website Analytics	5 days	Mon 2/12/18	Fri 2/16/18	5	Hialeah PM
13	100%	Photos for Design	15 days	Mon 2/19/18	Fri 3/9/18	12	Hialeah PM
14	100%	Branding Materials	15 days	Mon 2/19/18	Fri 3/9/18	12	Hialeah PM
15	100%	Design Discovery Form	10 days	Mon 2/26/18	Fri 3/9/18	14FF	Hialeah PM
16	100%	Production Website Setup	5 days	Mon 2/26/18	Fri 3/2/18	2	CP Web Dev Group
17	100%	Consulting	34 days	Tue 2/20/18	Fri 4/6/18		
24	96%	Gray-Scale Layout	25 days	Mon 3/26/18	Fri 4/27/18		
25	100%	Gray-Scale Layout Creation	10 days	Mon 3/26/18	Fri 4/6/18	23SS-9 days	CP Art Director
26	100%	Layout Review & Feedback	5 days	Mon 4/9/18	Fri 4/13/18	25,23	Hialeah team
27	100%	Layout Revisions	5 days	Mon 4/16/18	Fri 4/20/18	26	CP PM,CP Art Director
28	100%	Layout Review	5 days	Mon 4/23/18	Fri 4/27/18	27	Hialeah team
29	0%	Layout Approval	1 day	Fri 4/27/18	Fri 4/27/18	28FF	Hialeah PM
30	0%	DESIGN & CONFIGURE	60 days	Mon 4/9/18	Fri 6/29/18		
31	0%	Home page design	10 days	Mon 4/30/18	Fri 5/11/18		
32	0%	Design Creation	5 days	Mon 4/30/18	Fri 5/4/18	24	CP Art Director,CP Graphic Designer
33	0%	Design Composition Checkpoint	1 day	Fri 5/4/18	Fri 5/4/18	32FF	CP Art Director
34	0%	Design Preparation	5 days	Mon 5/7/18	Fri 5/11/18	33	CP Graphic Designer
35	0%	Department Header Package(s) Design	11 days	Fri 4/27/18	Fri 5/11/18		
36	0%	Submit Department Header Form	1 day	Fri 4/27/18	Fri 4/27/18	29SS	Hialeah PM
37	0%	Provide final logo(s) & photos for department header packages	1 day	Fri 4/27/18	Fri 4/27/18	29SS	Hialeah PM
38	0%	Design Creation - DHP	5 days	Mon 4/30/18	Fri 5/4/18	37	CP Art Director,CP Graphic Designer
39	0%	Design Composition Checkpoint - DHP	1 day	Fri 5/4/18	Fri 5/4/18	38FF	CP Art Director
40	0%	Design Preparation - DHP	5 days	Mon 5/7/18	Fri 5/11/18	38	CP Graphic Designer
41	0%	Apply Designs	35 days	Mon 5/14/18	Fri 6/29/18		
42	0%	Design Applied to site	5 days	Mon 5/14/18	Fri 5/18/18	31,35	CP Web Dev Group
43	0%	Production Website Checkpoint	1 day	Fri 5/18/18	Fri 5/18/18	42FF	CP Art Director
44	0%	Design Reveal Meeting	5 days	Mon 5/21/18	Fri 5/25/18	43	CP PM,CP Art Director,Hialeah team
45	0%	Website Design Review & Feedback	5 days	Mon 5/28/18	Fri 6/1/18	44	Hialeah team
46	0%	Design & Template Revisions	5 days	Mon 6/4/18	Fri 6/8/18	45	CP PM,CP Art Director,CP Graphic Designer,CP We
47	0%	Website Design Review & Feedback	5 days	Mon 6/11/18	Fri 6/15/18	46	Hialeah team
48	0%	Design & Template Revisions	5 days	Mon 6/18/18	Fri 6/22/18	47	CP PM,CP Art Director,CP Graphic Designer,CP We
49	0%	Website Design Review & Approval	5 days	Mon 6/25/18	Fri 6/29/18	48	Hialeah team
50	0%	Content Prep	35 days	Mon 5/7/18	Fri 6/22/18		
51	0%	Consulting - review dept work (1 day virtual)	1 day	Mon 5/7/18	Mon 5/7/18	40SS	CP Consultant,Hialeah team
52	0%	Create Plan for Content Migration	5 days	Mon 5/21/18	Fri 5/25/18	44FF	CP Content Specialist
53	0%	Content Cutoff Date	1 day	Fri 5/25/18	Fri 5/25/18	44FF	Hialeah team
54	0%	Content Migration & Optimization	10 days	Mon 5/28/18	Fri 6/8/18	52,53	CP Web Content Editor
55	0%	Quality Assurance / Quality Control	5 days	Mon 6/11/18	Fri 6/15/18	54	CP Content Analyst - QA
56	0%	Site Prepped for Reveal	5 days	Mon 6/18/18	Fri 6/22/18	55	CP PM,CP Content Specialist
57	0%	Technical Design & Configure	50 days	Mon 4/9/18	Fri 6/15/18		

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names
58	0%	Initial meeting about ADFS	5 days	Mon 4/9/18	Fri 4/13/18	17	CP PM,CP DNS Coordinator,Hialeah team
59	0%	Decide groups needed & users for each group	30 days	Mon 4/16/18	Fri 5/25/18	58	Hialeah team
60	0%	Decide permissions for each group	30 days	Mon 4/16/18	Fri 5/25/18	58	Hialeah team
61	0%	DNS Link Sent to Client	5 days	Mon 5/28/18	Fri 6/1/18	60	CP DNS Coordinator
62	0%	Complete DNS Form	5 days	Mon 6/4/18	Fri 6/8/18	61	Hialeah PM
63	0%	Set up DNS	5 days	Mon 6/11/18	Fri 6/15/18	62	CP DNS Coordinator
64	0%	Reveal Completed Website	5 days	Mon 6/25/18	Fri 6/29/18	41FS-5 days,57,50	CP PM,CP Art Director,CP Content Specialist,Hialeah team
65	0%	Consulting - optimize content (1 day virtual)	1 day	Mon 6/25/18	Mon 6/25/18	64SS	CP Consultant,Hialeah team
66	0%	OPTIMIZE	10 days	Mon 7/2/18	Fri 7/13/18		
67	0%	Research & Prepare for Training Engagement	10 days	Mon 7/2/18	Fri 7/13/18	49	CP Trainer
68	0%	Content Revisions (non-preferential content errors)	5 days	Mon 7/9/18	Fri 7/13/18	64FS+5 days	CP PM,CP Content Specialist,CP Web Content Edit
69	0%	Final Review of Website & Approval	5 days	Mon 7/9/18	Fri 7/13/18	68SS	Hialeah PM
70	0%	EDUCATE	10 days	Mon 7/16/18	Fri 7/27/18		
71	0%	Training Engagement (4 days onsite)	4 days	Mon 7/16/18	Thu 7/19/18	69	CP Trainer,Hialeah team
72	0%	Training Wrap Up	6 days	Fri 7/20/18	Fri 7/27/18	71	CP Trainer
73	0%	LAUNCH	14 days	Fri 7/20/18	Wed 8/8/18		
74	0%	Ensure Content is Up-To-Date	11 days	Fri 7/20/18	Fri 8/3/18	71	Hialeah team
75	0%	Launch Confirmation Meeting	1 day	Mon 8/6/18	Mon 8/6/18	74	CP PM,Hialeah team
76	0%	Site Launch	1 day	Tue 8/7/18	Tue 8/7/18	75	CP PM,CP DNS Coordinator,Hialeah team
77	0%	Project Close Out	1 day	Wed 8/8/18	Wed 8/8/18	76	CP PM